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ESTIMATE RUN 07/06/2005

ESTIMATE SUMMARY 14:22:30
CONTID: C14831R ESTIMATE NO: 0005 FINL SPEC YR:2002
PCN: 14831R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 135.( DAYS TIME ALLOW: 6/17/20( FIXED COMPLETION DAT
FY-05 REGIONWIDE DECK REPAIR PERCENT TIME: 100.00 ORIG TIME ALLOW: 5/27/20( FIXED COMPLETION DAT
PROJECT NO: MC R600-226
FY-05 REGIONWIDE DECK REPAIR
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 07/06/2005 DATE TIME STARTED 02/03/2005
2350 E. 70TH AVE. DATE LET 12/02/2004 DATE WORK BEGAN  02/03/2005
P.0. BOX 358 DATE AWARDED 01/14/2005 DATE TIME STOPPED 06/17/2005
DATE CONTRACT EXECUTED 02/01/2005 DATE ACCEPTED 06/17/2005
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 02/03/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 685,838.02 PARTICIPATING $ 2,105.28 $ 114.60
AWARD PROJECT AMT: $ 889,723.60 NON-PARTICIPATING 683,732.75 730.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 685,838.03 844.60
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 685,838.03 844.60
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 8,814.04
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 685,838.03 9,658.64
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 685,838.03 9,658.64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,658.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00240
0010 202-00250
0015 208-00011
0020 208-00020
0025 208-00045
0030 208-00050
0035 208-00205
0040 403-00720
0045 403-34871
0050 411-10255
0055 607-11580

Cl4831R
14831R-BID

MC R600-226

ITEM
DESCRIPTION

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF PAVEMENT MARKING

EROSION BALES

(WEED FREE)

SILT FENCE

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

*HOT BITUMINOUS PAVEMENT

(PATCHING) (ASPHALT)

*HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28)

*EMULSIFIED ASPHALT

(SLOW-SETTING)

FENCE (TEMPORARY)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0005
CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE

UNIT PRICE
1,652.000 1,652.000
SY 0.000
4.85000 1,652.000
0.000 0.000
SF 0.000
2.15000 0.000
0.000 0.000
EACH 0.000
18.00000 0.000
0.000 0.000
LF 0.000
6.00000 0.000
1.000 1.000
EACH 0.000
610.00000 1.000
1.000 1.000
EACH 0.000
179.00000 1.000
0.000 0.000
HOUR 0.000
45.00000 0.000
44.250 44.250
TON 0.000
118.00000 44.250
0.000 0.000
TON 0.000
80.40000 0.000
72.500 72.500
GAL 0.000
3.70000 72.500
0.000 0.000
LF 0.000
2.15000 0.000
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CONTID: C14831R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14831R-BID ESTIMATE RUN 07/06/2005
PROJECT: MC R600-226 ESTIMATE NO: 0005 14:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
97,390.00000 1.000 97,390.00
0065 627-00005 *EPOXY PAVEMENT MARKING 12.000 12.000
GAL 0.000 0.00
150.00000 12.000 1,800.00
0070 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 10.500 10.500
GAL 0.000 0.00
160.00000 10.500 1,680.00
0075 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 134.000 134.000
SF 0.000 0.00
13.00000 134.000 1,742.00
0080 630-00000 *FLAGGING 226.750 226.750
HOUR 0.000 0.00
24.00000 226.750 5,442.00
0085 630-00004 *TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 34.000 34.000
DAY 0.000 0.00
135.00000 34.000 4,590.00
0095 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 2.000
EACH 0.000 0.00
14,275.00000 2.000 28,550.00
0100 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 50.000
DAY 0.000 0.00
412.00000 50.000 20,600.00
0105 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 190.000 190.000
HOUR 0.000 0.00
37.00000 190.000 7,030.00
0110 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00

270.00000 2.000 540.00



CONTID: C14831R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14831R-BID ESTIMATE RUN 07/06/2005
PROJECT: MC R600-226 ESTIMATE NO: 0005 14:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 20.000
EACH 0.000 0.00
81.00000 20.000 1,620.00
0120 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 31.000
EACH 0.000 0.00
111.00000 31.000 3,441.00
0125 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
132.00000 8.000 1,056.00
0130 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.600 82.600
SF 0.000 0.00
20.00000 82.600 1,652.00
0135 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
10,000.00000 2.000 20,000.00
0140 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
700.00000 4.000 2,800.00
0145 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 100.000
EACH 0.000 0.00
72.00000 100.000 7,200.00
0150 630-80370 *CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0155 630-80380 *TRAFFIC CONE 150.000 150.000
EACH 0.000 0.00
15.00000 150.000 2,250.00
0160 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
17,000.00000 2.000 34,000.00
0165 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C14831R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14831R-BID ESTIMATE RUN 07/06/2005
PROJECT: MC R600-226 ESTIMATE NO: 0005 14:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70034 F/A ADJUST UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70310 F/A LANDSCAPING 1,779.320 1,779.320
FA 0.000 0.00
1.00000 1,779.320 1,779.32
0191 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,320.00000 1.000 1,320.00
CAT 0200 CURRENT AMT $ 260,773.27 $ 0.00$ 260,773.27

CAT NO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING

0195 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 798.000 798.000
SY 0.000 0.00
7.50000 798.000 5,985.00
0200 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 537.000 537.000
SY 0.000 0.00
146.00000 537.000 78,402.00
0205 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
SY 0.000 0.00
375.00000 0.000 0.00
0210 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 212.950 212.950
TON 0.000 0.00

80.40000 212.950 17,121.18
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PCN: 14831R-BID ESTIMATE RUN 07/06/2005
PROJECT: MC R600-226 ESTIMATE NO: 0005 14:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING

0215 515-00120 *WATERPROOFING (MEMBRANE) 798.000 798.000
sy 0.000 0.00
8.25000 798.000 6,583.50
0220 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 45.000 45.000
cY 0.000 0.00
445.00000 45.000 20,025.00
0225 602-00000 REINFORCING STEEL 647.000 647.000
1B 0.000 0.00
1.20000 647.000 776.40
CAT 0300 CURRENT AMT $ 128,893.08 $ 0.00$ 128,893.08

CAT NO0305 STRUCTURE E-16-HE EB I-70 OVER 32ND AVE.

0230 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000
sy 0.000 0.00
7.50000 0.000 0.00
0235 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000 0.000
SY 0.000 0.00
146.00000 0.000 0.00
0240 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
sy 0.000 0.00
375.00000 0.000 0.00
0245 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
80.40000 0.000 0.00
0250 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
sy 0.000 0.00
8.25000 0.000 0.00
0255 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000
cY 0.000 0.00
445.00000 0.000 0.00
0260 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00

CAT 0305 CURRENT AMT § 0.00 $ 0.00s 0.00
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PCN: 14831R-BID ESTIMATE RUN 07/06/2005
PROJECT: MC R600-226 ESTIMATE NO: 0005 14:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0307 STRUCTURE E-16-HV SH 121 OVER US 36

0265 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 706.000
sy 0.000 0.00
7.50000 706.000 5,295.00
0270 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 273.480 273.480
SY 0.000 0.00
146.00000 273.480 39,928.08
0275 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.500 17.500
sy 0.000 0.00
375.00000 17.500 6,562.50
0280 210-04025 MODIFY STRUCTURE 28.000 28.000
EACH 0.000 0.00
592.00000 28.000 16,576.00
0285 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 146.360 146.360
TON 0.000 0.00
80.40000 146.360 11,767.34
0290 515-00120 *WATERPROOFING (MEMBRANE) 712.000 712.000
SY 0.000 0.00
8.25000 712.000 5,874.00
0295 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 29.500 29.500
cy 0.000 0.00
445.00000 29.500 13,127.50
0300 602-00000 REINFORCING STEEL 417.000 417.000
1B 0.000 0.00
1.20000 417.000 500.40
CAT 0307 CURRENT AMT $ 99,630.82 $ 0.00$ 99,630.82

CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36

0305 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 706.000
SY 0.000 0.00
7.50000 706.000 5,295.00
0310 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 75.970 75.970
SY 0.000 0.00

146.00000 75.970 11,091.62
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PCN: 14831R-BID ESTIMATE RUN 07/06/2005
PROJECT: MC R600-226 ESTIMATE NO: 0005 14:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36

0315 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 16.580 16.580
sy 0.000 0.00
375.00000 16.580 6,217.50
0320 210-04025 MODIFY STRUCTURE 28.000 28.000
EACH 0.000 0.00
592.00000 28.000 16,576.00
0320 MATERIAL ALLOWANCE BRIDGE RAIL SPLICE 0.000
EACH 0.000 0.00
121.00000 0.000 0.00
0325 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 136.320 136.320
TON 0.000 0.00
80.40000 136.320 10,960.13
0330 515-00120 *WATERPROOFING (MEMBRANE) 763.000 763.000
sy 0.000 0.00
8.25000 763.000 6,294.75
0335 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 14.000 14.000
cY 0.000 0.00
445.00000 14.000 6,230.00
0340 602-00000 REINFORCING STEEL 367.000 367.000
1B 0.000 0.00
1.20000 367.000 440.40
CAT 0308 CURRENT AMT $ 63,105.40 $ 0.00$ 63,105.40

CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST

0345 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 513.000
sy 0.000 0.00
7.50000 513.000 3,847.50
0350 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 150.000 150.000
SY 0.000 0.00
146.00000 150.000 21,900.00
0355 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
sy 0.000 0.00

375.00000 0.000 0.00
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PCN: 14831R-BID ESTIMATE RUN 07/06/2005
PROJECT : MC R600-226 ESTIMATE NO: 0005 14:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST
0360 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 84.820 84.820
TON 0.000 0.00
80.40000 84.820 6,819.53
0365 515-00120 *WATERPROOFING (MEMBRANE) 513.000 513.000
SY 0.000 0.00
8.25000 513.000 4,232.25
0370 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 17.000 17.000
(3¢ 0.000 0.00
445.00000 17.000 7,565.00
0375 602-00000 REINFORCING STEEL 417.000 417.000
LB 0.000 0.00
1.20000 417.000 500.40
CAT 0309 CURRENT AMT § 44,864.68 $ 0.008$ 44,864.68
CAT NOO0310 STRUCTURE E-17-GV WB I-76 OVER YORK ST.
0380 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 513.000
SY 0.000 0.00
7.50000 513.000 3,847.50
0385 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 386.600 381.600
SY 5.000 730.00
146.00000 386.600 56,443.60
0390 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
SY 0.000 0.00
375.00000 0.000 0.00
0395 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 89.500 89.500
TON 0.000 0.00
80.40000 89.500 7,195.80
0400 515-00120 *WATERPROOFING (MEMBRANE) 513.000 513.000
SY 0.000 0.00
8.25000 513.000 4,232.25
0405 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 31.000 31.000
cYy 0.000 0.00
445.00000 31.000 13,795.00
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PCN: 14831R-BID ESTIMATE RUN 07/06/2005
PROJECT: MC R600-226 ESTIMATE NO: 0005 14:22:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0310 STRUCTURE E-17-GV WB I-76 OVER YORK ST.

0410 602-00000 REINFORCING STEEL 792.780 792.780
LB 0.000 0.00
1.20000 792.780 951.34
CAT 0310 CURRENT AMT $ 86,465.49 $ 730.00$ 86,465.49

CAT NO0400 CONSTRUCTION ENGINEERING

0415 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
820.00000 2.000 1,640.00
0420 700-70222 F/A CELLULAR PHONE SERVICE 465.280 350.680
F A 114.600 114.60
1.00000 465.280 465.28
CAT 0400 CURRENT AMT $ 2,105.28 $ 114.60$ 2,105.28

PROJECT TOTAL CURRENT AMT § 685,838.02 $ 844.60 $ 685,838.02



